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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0005 Pay Period End Date:  07.16.2016 Est Number: 0005 Pay Period End Date: ~ 07.16.2016
Contract Location: Total to Date Prev to Date This Estimate
N-9 - US-77 Estimate Type: PROG Current Contract Amt Total Earnings ~ $1,890,433.99  $827,109.82  $1,063,324.17
$4,498,359.95  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $1,890,433.99 $827,109.82  $1,063,324.17
ontractor: Date Lot 10.08.2015 $4.498 359.95 Retainage $.00 $.00 $.00
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA - ated Zt 10-19-2015 Escrow Amount $.00 $.00 $.00
M2 CLESRD Date Cont ateE Wartil ' 10.28'2015 v otlar comp Securities Encmb $00 $00 $00
ate Contract Executed: .28. .
: 42% Net Earnings  $1,890,433.99  $827,109.82  $1,063,324.17
Date Notice for Work to ]
Begin:  04.11.2016 % Time Comp
OMAHA NE 68138-3603 gin: T 49% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 04.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)895-6666 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
XL SPECIALTY INSURANCE COMPANY p Y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BURT i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CUMING Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
32049 000 STP-51-6(105) 051 11.78 24.49 GRAD CULV BR GDRL BIT
Payment  $1,890,433.99 $827,109.82  $1,063,324.17
Project Manager District Engineer
Francis, Jeff 07.21.2016 Boyle, Pat 07.21.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.90 2,892.000 8,386.80
0001 0001 0030.10 16,280.15 1.000 16,280.15 REMOVE GUARDRAIL LF 2,892.000 8,386.80
MOBILIZATION LS 1.000 16,280.15 2,873.000 8,331.70
0.500 8,140.08 0.000 0.00
0.000 0.00 0010 0010 L006.00 100.00 12.000 1,200.00
0002 0002 1009.00 4,186.54 1.000 4,186,564 COVER CROP SEEDING ACRE 12.000 1,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,186.54 0.308 30.80
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.49 6,279.000 9,355.71
0003 0003 1010.01 6.92 3,355.000 23,216.60 EROSION CONTROL, CLASS 1D SY 6,279.000 9,355.71
EXCAVATION (ESTABLISHED QUANTITY) CcY 3,355.000 23,216.60 449.987 670.48
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 3.20 532.000 1,702.40
0004 0004 1011.00 30.00 7.000 210.00 FABRIC SILT FENCE-LOW POROSITY LF 532.000 1,702.40
WATER MGAL 7.000 210.00 485.000 1,552.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 94,224.29
0005 0005 1012.00 217.44 13.000 2,826.72 Current 94,224.29
RIGHT-OF-WAY MARKERS EACH 13.000 2,826.72 In place 22,839.22
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0006 0006 1101.00 477 149.000 710.73 0013 0013 0030.40 10,000.09 1.000 10,000.09
REMOVE PAVEMENT SY 149.000 710.73 MOBILIZATION LS 1.000 10,000.09
0.000 0.00 1.000 10,000.09
0.000 0.00 0.000 0.00
0007 0007 1102.00 8.35 2,912.000 24,315.20 0014 0014 4040.00 300.00 1.000 300.00
REMOVE ASPHALT SURFACE SY 2,912.000 24,315.20 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 300.00
492.714 4,114.16 1.000 300.00
0.000 0.00 0.000 0.00
0008 0008 1701.24 32.74 56.000 1,833.44 0015 0015 4044.00 4,300.04 1.000 4,300.04
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 56.000 1,833.44 PREPARATION OF STRUCTURE EACH 1.000 4,300.04
OR 8
0.000 0.00 AT STA. 1225426 1.000 4,300.04
0.000 0.00 0.000 0.00
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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.01 3,500.03 1.000 3,500.03 0025 0025 P300.48 92.00 106.000 9,752.00
PREPARATION OF STRUCTURE EACH 1.000 3,500.03 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 106.000 9,752.00
AT STA. 1237482 1.000 3,500.03 105.500 9,706.00
0.000 0.00 0.000 0.00
0017 0017 4044.02 4,900.05 1.000 4,900.05 GROUP 4 CULVERTS Contracted 115,967.46
PREPARATION OF STRUCTURE EACH 1.000 4,900.05 Current 115,967.46
AT STA. 1254413 1.000 4,900.05 In place 115,921.45
0.000 0.00 This Estimate 0.00
0018 0018 4050.01 10.00 471.000 4,710.00 GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" &
EXCAVATION FOR PIPE, PIPE-ARCH CY 471.000 4,710.00 0026 0026 0030.60 11,000.10 1.000 11,000.10
CULVERTS, AND HEADWALLS 471.000 4,710.00  MOBILIZATION LS 1.000 11,000.10
0.000 0.00 1.000 11,000.10
0019 0019 4051.01 30.00 115.000 3,450.00 0.000 0.00
EXCAVATION FOR BOX CULVERTS CY 115.000 3,450.00 0027 0027 6004.48 500.00 25.800 12,900.00
115.000 3,450.00 BRIDGE JOINT NOSING CF 25.800 12,900.00
0.000 0.00 56.100 28,050.00
0020 0020 4100.06 1,180.01 2.800 3,304.03 0.000 0.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 2.800 3,304.03 0028 0028 6005.33 80.00 84.700 6,776.00
2.800 3,304.03 PREFORMED EXPANSION JOINT, TYPE B LF 84.700 6,776.00
0.000 0.00 85.000 6,800.00
0021 0021 4101.06 640.01 91.980 58,868.12 85.000 6,800.00
CLASS 47B-3000 CONCRETE FOR BOX CY 91.980 58,868.12 0029 0029 6007.12 150.00 225.000 33,750.00
CULVERT 91.980 58,868.11 CONCRETE BRIDGE DECK REPAIR sy 225.000 33,750.00
0.000 0.00 38.578 5,786.70
0022 0022 4150.00 1.70 394.000 669.80 0.000 0.00
REINFORCING STEEL FOR HEADWALL LB 394.000 669.80 0030 0030 6030.00 34,000.32 1.000 34,000.32
394.000 669.80 PREPARATION OF BRIDGE AT STATION EACH 1.000 34,000.32
0.000 0.00 1594+50.00 1.000 34,000.32
0023 0023 4151.00 1.40 7,017.000 9,823.80 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 7,017.000 9,823.80
7,017.000 9,823.80
0.000 0.00
0024 0024 8010.03 75.00 31.860 2,389.50
CRUSHED ROCK FOR BASE COURSE (3% 31.860 2,389.50
31.860 2,389.50
0.000 0.00
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 6960.11 170.00 88.000 14,960.00 0037 0037 7024.27 2,400.02 4.000 9,600.08
BRIDGE APPROACH REPAIR SY 88.000 14,960.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,600.08
10.699 1,818.83 4.000 9,600.08
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" & Contracted 113,386.42 GROUP 7 GUARDRAIL Contracted 94,000.41
Current 113,386.42 Current 94,000.41
In place 87,455.95 In place 27,004.17
This Estimate 6,800.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 9 BITUMINOUS
0032 0032 0030.70 904.01 1.000 904.01 0038 0038 0002.55 7.50 2,680.000 20,100.00
MOBILIZATION LS 1.000 904.01 OVERLAY BROKEN LINES STA 2,680.000 20,100.00
1.000 904.01 1,181.410 8,860.58
0.000 0.00 518.200 3,886.50
0033 0033 7011.20 24.00 287.500 6,900.00 0039 0039 0002.60 7.00 5,360.000 37,520.00
W-BEAM GUARDRAIL LF 287.500 6,900.00 OVERLAY SOLID LINES STA 5,360.000 37,520.00
287.500 6,900.00 2,305.660 16,139.62
0.000 0.00 982.120 6,874.84
0034 0034 7015.00 22.00 1,918.000 42,196.00 0040 0040 0030.90 290,729.94 1.000 290,729.94
CABLE GUARDRAIL LF 1,918.000 42,196.00 MOBILIZATION LS 1.000 290,729.94
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 7020.00 2,400.02 4.000 9,600.08 0041 0041 2021.00 50.00 11.000 550.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,600.08 MAILBOX POST EACH 11.000 550.00
4.000 9,600.08 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 7023.00 3,100.03 8.000 24,800.24 0042 0042 6133.00 30.00 1,566.000 46,980.00
TERMINAL ANCHORAGE SECTIONS EACH 8.000 24,800.24 MEMBRANE WATERPROOFING SY 1,566.000 46,980.00
0.000 0.00 1,557.111 46,713.33
0.000 0.00 0.000 0.00
0043 0043 7521.24 24.55 72.000 1,767.60
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,767.60
0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )

Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 7530.44 1,160.01 2.000 2,320.02 0052 0049 9021.13 525.05 1,933.920  1,015,404.70
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,320.02 PERFORMANCE GRADED BINDER (64-34) TON 1,933.920  1,015,404.70
PAVEMENT MARKING 0.000 0.00 632.000 331,831.60
0.000 0.00 626.081 328,723.83
0045 0067 8022.15 0.75 500.000 375.00 0053 0050 9034.00 454 1,038.000 471252
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 375.00 PREPARATION OF INTERSECTIONS AND sy 1,038.000 4,712.52
STATE MAINTENANCE PATCHING 54.880 4116 DRIVEWAYS 0.000 0.00
54.880 41.16 0.000 0.00
0046 0045 8022.20 0.75  56,880.000 42,660.00 0054 0051 9053.00 201  40,700.000 81,807.00
HYDRATED LIME/WARM MIX ASPHALT EACH 56,880.000 42,660.00 TACK COAT GAL 40,700.000 81,807.00
24,971.570 18,728.68 16,600.000 33,366.00
24,911.860 18,683.90 11,100.000 22,311.00
0047 0068 9002.10 27.45 500.000 13,725.00 0055 0052 9111.00 26.50 333.000 8,824.50
ASPHALTIC CONCRETE FOR STATE TON 500.000 13,725.00 WATER MGAL 333.000 8,824.50
54.880 1,506.46 0.000 0.00
0048 0046 9005.75 27.45  56,680.000  1,555866.00 0056 0053 9170.00 60.64 1,329.760 80,636.65
ASPHALTIC CONCRETE, TYPE SPR TON 56,680.000  1,555,866.00 ~EARTH SHOULDER CONSTRUCTION STA 1,329.760 80,636.65
25,141.570 690,136.10 0.000 0.00
17,398.950 477,601.18 0.000 0.00
0049 0047 9009.00 4.90 7,200.000 35280.00 0057 0054 9173.00 9,745.24 0.620 6,042.05
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 7,200.000 35,280.00 SUBGRADE PREPARATION STA 0.620 6,042.05
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0048 9010.50 77.55 200.000 15,510.00 0058 0055 9173.15 29.65 1,308.980 38,811.26
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 15,510.00 ~ TRENCHED WIDENING STA 1,308.980 38,811.26
SPR 32.580 2,526.58 966.430 28,654.65
0.000 0.00 953.990 28,285.80
0051 0069 9020.95 525.05 17.000 8,925.85 0059 0056 9179.23 354.80 669.795 237,643.27
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 8,925.85 COLD MILLING, CLASS 3 STA 669.795 237,643.27
STATE MAINTENANCE PATCHING 1337 701.99 585.191 207,625.77
1.337 701.99 249.493 88,520.12
0060 0057 9179.35 2.60 6,162.000 16,021.20
COLD MILLING, CLASS 5 5% 6,162.000 16,021.20
306.441 796.75
0.000 0.00
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Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0061 0058 9179.43 145.10 27.938 4,053.80 0070 0066 L032.75 130.00 27.000 3,510.00
COLD MILLING, CLASS 3 STA 27.938 4,053.80 MULCH TON 27.000 3,510.00
TVPE A 1.135 164.69 0.000 0.00
0.000 0.00 0.000 0.00
0062 0059 9185.85 8.00 1,332.680 10,661.44  GROUP 9 BITUMINOUS Contracted 3,792,598.71
RUMBLE STRIPS, ASPHALT 8" STA 1,332.680 10,661.44 Current 3,792,598.71
0.000 0.00 In place 1,510,962.84
0.000 0.00 This Estimate 1,030,189.87
0063 0060 9186.00 4.48 1,566.000 7,015.68 GROUP 10 GENERAL ITEMS
CONCRETE SURFACE MILLING SY 1,566.000 7,015.68 0071 0071 0001.08 0.50 19,980.000 9,990.00
1,557.036 6,975.52  BARRICADE, TYPE Il BDAY 19,980.000 9,990.00
0.000 0.00 1,965.000 982.50
0064 0061 9188.50 42.00 1,157.000 48,594.00 730.000 365.00
SURFACING UNDER GUARDRAIL SY 1,157.000 48,594.00 0072 0072 0001.10 2.00 928.000 1,856.00
485.600 20,395.20  BARRICADE, TYPE I BDAY 928.000 1,856.00
0.000 0.00 2,172.000 4,344.00
0065 0062 9188.51 58.50 634.000 37,089.00 340.000 680.00
SURFACING UNDER GUARDRAIL SY 634.000 37,089.00 0073 0073 0001.75 2.00 2,828.000 5,656.00
o 723.249 42,310.07 TEMPORARY SIGN DAY EACH 2,828.000 5,656.00
0.000 0.00 483.000 966.00
0066 0070 9300.37 1.00 850.000 850.00 245.000 490.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0074 0074 0001.90 0.60 29,522.000 17,713.20
MAINTENANCE PATCHING 119.090 119.09  SIGN DAY EACH 29,522.000 17,713.20
119.090 119.09 8,161.000 4,896.60
0067 0063 9300.38 1.00  96,696.000 96,696.00 2,478.000 1,486.80
RAP INCENTIVE PAYMENT EACH 96,696.000 96,696.00 0075 0075 0002.28 0.40 4,100.000 1,640.00
53,369.000 53,369.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 4,100.000 1,640.00
52,934.000 52,934.00 2,178.000 871.20
0068 0064 9300.52 13,000.12 1.000 13,000.12 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 13,000.12 0076 0076 0002.30 0.40 4,600.000 1,840.00
/D 0.000 0.00 PAVEMENT MARKING REMOVAL LF 4,600.000 1,840.00
0.000 0.00 1,715.000 686.00
0069 0065 L001.02 743.01 12.000 8,916.12 0.000 0.00
SEEDING, TYPE B ACRE 12.000 8,916.12
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 7of8

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.27.2016
Page: 70of8

Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID: 3049 Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0005 Pay Period End Date: 07.16.2016 Est Number: 0005 Pay Period End Date: 07.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 0002.44 0.30 7,700.000 2,310.00 0086 0086 0020.00 2.00 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 7,700.000 2,310.00 TRAINING HOUR 2,000.000 4,000.00
PAINT 4,157.000 1,247.10 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 0002.47 0.10 3,850.000 385.00 0087 0087 0030.00 47,589.67 1.000 47,589.67
TEMPORARY PAVEMENT MARKING SURFACE LF 3,850.000 385.00 MOBILIZATION LS 1.000 47,589.67
PREPARATION 1,525.000 152.50 0.605 28,791.75
0.000 0.00 0.000 0.00
0079 0079 0003.10 375.00 230.000 86,250.00 0088 0088 9110.01 50.00 50.000 2,500.00
FLAGGING DAY 230.000 86,250.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
75.000 28,125.00 0.000 0.00
38.000 14,250.00 0.000 0.00
0080 0080 0003.20 475.00 90.000 42,750.00 0089 0089 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 90.000 42,750.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
23.500 11,162.50 OPERATED 43.500 2,175.00
14.500 6,887.50 43.500 2,175.00
0081 0081 0003.50 20.00 612.500 12,250.00 0090 0090 9110.03 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 612.500 12,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
612.500 12,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 0003.56 9.00 612.500 5,512.50 0091 0091 9110.07 50.00 50.000 2,500.00
RELOCATE CONCRETE PROTECTION BARRIER LF 612.500 5,512.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
612.500 5,512.50 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 0003.70 450.00 4.000 1,800.00 0092 0092 9110.27 50.00 10.000 500.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,800.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 500.00
4.000 1,800.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 0003.74 11,525.11 1.000 11,525.11 0093 0093 L022.75 3.00 300.000 900.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,525.11 TEMPORARY SILT CHECK LF 300.000 900.00
1.000 11,525.11 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 0010.04 2,310.02 1.000 2,310.02 0094 0094 L022.90 2.00 600.000 1,200.00
FIELD OFFICE EACH 1.000 2,310.02 TEMPORARY SILT FENCE LF 600.000 1,200.00
1.000 2,310.02 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0005 Pay Period End Date: 07.16.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0095 0095 L032.70 200.00 4.000 800.00
TEMPORARY MULCH TON 4.000 800.00
0.000 0.00
0.000 0.00
0096 0096 L860.24 250.00 10.000 2,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 2,500.00
0.000 0.00
0.000 0.00
0097 0097 L860.50 16,905.16 1.000 16,905.16
ENVIRONMENTAL COMMITMENTS - LS 1.000 16,905.16
CONTRACTOR COMPLIANCE 0.500 8,452.58
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 288,182.66
Current 288,182.66
In place 126,250.36
This Estimate 26,334.30
Totals for contract Contracted 4,498,359.95
Current 4,498,359.95
In place 1,890,433.99

This Estimate

1,063,324.17



